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ABSTRACT 
Software development projects are increasingly geographical distributed with offshoring, which introduce complex 
risks that can lead to project failure. Co-sourcing is a highly integrative and cohesive approach, seen successful, to 
software development offshoring. However, research of how co-sourcing shapes the perception and alleviation of 
common offshoring risks is limited. We present a case study of how a certified CMMI-level 5 Danish software 
supplier approaches these risks in offshore co-sourcing. The paper explains how common offshoring risks are 
perceived and alleviated when adopting the co-sourcing strategy in a mature (CMMI level 5) software development 
organization. We found that most of the common offshoring risks were perceived and alleviated in accordance with 
previous research, with the exception of the task distribution risk area. In this case, high task uncertainty, 
equivocality, and coupling across sites was perceived more as risk alleviation than risk taking. This perception of 
task distribution was combined with high attention to the closely interrelated structure and technology components 
in terms of CMMI and the actors’ cohesion and integration in terms of Scrum. 
Keywords 
Risk Management, Co-sourcing, Distributed Software Projects, CMMI, Scrum, Agile 
INTRODUCTION  
Global competition, need for flexibility and resources with new types of expertise as well as reduction of costs 
drives software developing companies to engage in geographical distributed software projects (Lacity et al. 2009; 
Persson et al. 2009). Companies may pursue these opportunities by engaging in co-sourcing, where an outsourcing 
provider and a client meld their IT competencies to accomplish the clients work (Kaiser and Hawk 2004). 
Nevertheless, as in other business engagements there are risks associated with this practice. While software 
companies can improve their business processes by the use of CMMI (capability maturity model, integrated) and 
agile methods, the risks related to offshoring may still be present. Therefore, more studies on the dynamic 
interactions between out-sourcing and firm capabilities and emergent models of IT outsourcing are needed for 
understanding how to manage risks across a portfolio of contracts and suppliers (Lacity et al. 2010). Earlier studies 
have identified risk factors and alleviation methods as such in traditional supplier-client offshoring relationships 
(Iacovou and Nakatsu 2008; Lamersdorf et al. 2012; Persson and Mathiassen 2010; Singh and Nigam 2012). 
However, available research is limited on how co-sourcing shapes the perception of offshoring risks where 
intermediate organizations are involved. More specifically, there is limited research of how an agile method such a 
Scrum combined with the highest CMMI level influences the perception and mitigation of risks in software 
development offshoring. Leading us to the following research question: 
How are common offshoring risks perceived and alleviated when adopting the co-sourcing strategy in a mature 
(CMMI level 5) software development organization? 
This paper presents how Systematic, a CMMI level 5 company applying Scrum, perceives and alleviates risks in a 
co-sourcing environment across two countries involving an intermediate organization. First, the paper introduces the 
theoretical background on co-sourcing and risk alleviation in offshoring. The research approach section describes 
the case and how we collected and analyzed data. The findings section presents our analysis of the company’s 
alleviation of risk and we identify three risk areas where the case company pursues a high level of risk contrary to 
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the suggestions from the literature. Hereafter we discuss how our analysis address the research question and 
contributes to previous research. Finally, we summarize the conclusion of the paper. 
THEORETICAL BACKGROUND 
Offshore outsourcing involves cross-organizational transactions by the use of external agents to perform one or more 
organizational activities (Dibbern et al. 2004). In software development, this can apply to everything from the use of 
contract programmers to third-party facilities management. A software risk denotes an aspect of a development task, 
process, or environment, which, if ignored, increases the likelihood of project failure (Lyytinen et al. 1998). Both 
domestic and offshore outsourcing in software development involves risks (Nakatsu and Iacovou 2009) and 
numerous research efforts have investigated risks particular to offshoring and distribution (Iacovou and Nakatsu 
2008; Lamersdorf et al. 2012; Persson and Mathiassen 2010; Singh and Nigam 2012). However, the pursued ideal of 
an effective offshoring setup may differ significantly among software companies, influencing the perception and 
prioritization of offshoring risks. While risk frameworks have different organizational attention shaping in terms of 
Leavitt’s (1964) socio-technical model involving structure, actors, technology, and task (Lyytinen et al. 1998), the 
pursued organizational setup in offshoring may shape the perception of the associated risks and their alleviation. The 
four components of structure, actors, technology, and task are strongly related such that changes in one component 
will have planned or unplanned effects on the others (Lyytinen et al. 1998). Thus, more research is needed of how 
risk attention is shaped by different strategies for the setup of software development offshoring.  
Offshoring setups may pursue high levels of cohesion, interdependency, and integration, while other setups pursue 
high levels of independence and low coupling among sites. In the pursuit of high cohesion, companies may co-locate 
the software developers (Persson 2013; Šmite et al. 2010) adopt agile methodologies (Jalali and Wohlin 2012; 
Persson et al. 2012) and strive for virtual team setups with high levels of trust (Siebdrat et al. 2009; Søderberg et al. 
2013). In addition to the widespread virtual team conceptualization (Curseu et al. 2008; Ebrahim et al. 2009; Martins 
et al. 2004; Powell et al. 2004; Schiller and Mandviwalla 2007), the high cohesion approach in software 
development offshoring has been conceptualized as co-sourcing (Kaiser and Hawk 2004). Kaiser and Hawk (2004) 
define co-sourcing as an outsourcer and client melding their IT competencies to accomplish the client’s work. Based 
on a case study from the financial industry Kaiser and Hawk (2004) suggest five steps involving engagement, 
commitment, interchange, co-sourcing, and alignment. The goal of alignment in outsourcing means alignment 
between the two firms in commitment and values through mutually orientated adaptation of strategy and 
organization (Kaiser and Hawk 2004). However, such mutual adaption may appear less feasible in offshoring setups 
involving intermediating organizations or departments, as in the Irish bridge involving two-stage offshoring (Olsson 
et al. 2008) or offshore middlemen (Mahnke et al. 2008). In this way, available research provides limited 
explanation of how a high cohesion strategy such as co-sourcing shapes the perception of offshoring risks with 
intermediating organizations. 
The processes of software development have different conceptualizations of the ideal practice at the operational 
level. One of these is the CMMI for development (CMMI Product Team 2006), which prescribes 5 levels of 
maturity ranging from initial, managed, defined, and quantitatively managed, to optimizing at level 5. Elevating the 
CMMI certification at the client organization has been suggested as a best practice in offshoring (Rottman and 
Lacity 2006). Specifically to close the process gap between client and supplier organizations (Rottman and Lacity 
2006)  since at one point in time more than half of the firms worldwide that were certified at level 5 were in India 
(Matloff 2005). However, CMMI has been criticized in relation to offshoring since a level 5 supplier certification 
provides no guarantee of successful outcomes (Matloff 2005). Interestingly, CMMI has been combined with agile 
methods even though the two approaches may be contradictory in some aspects (Persson 2010; Santana et al. 2009; 
Turner and Jain 2002). Such successful combination has been shown in a case with CMMI level 5 and Scrum 
(Sutherland et al. 2008a). The adoption of agile methods in offshoring has several accounts of success (Persson et al. 
2012; Sutherland et al. 2008b) and reflects a high cohesion approach to offshoring. However, the presented research 
provides limited explanation of how an agile method such as Scrum combined with a high CMMI level shape the 
perception of offshoring risks. 
Software development risks can be managed by numerous approaches, e.g. the eight presented by Keshlaf and 
Riddle (2011) in their developing effort of a 9
th
 approach for distributed settings. In fact, numerous research efforts 
has proposed risk frameworks for offshoring and distribution of software development (Iacovou and Nakatsu 2008; 
Lamersdorf et al. 2012; Persson and Mathiassen 2010; Singh and Nigam 2012). Persson et al. (2009) present a 
framework that systematically integrates a decade of research on global software, virtual teams, distributed projects, 
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and outsourcing into 8 risk areas and 35 resolution techniques with mutual links. Each of these 8 risk areas (Table 1) 
is an abstraction of 3 risk factors. 
Leavitt’s (1964) Socio-
technical components 
# Risk Area Description of high risk 
Task 
1 Task 
Distribution 
High task uncertainty, equivocality, and coupling across sites.  
2 Knowledge 
Management 
Inhibited knowledge creation, capture, and creation across sites. 
Structure 
3 Geographical 
Distribution 
High spatial, temporal and goal distribution among sites.  
4 Collaboration 
Structure 
Breakdowns in collaboration, coordination and process alignment 
across sites. 
Actors 
5 Cultural 
Distribution 
Dividing language barriers, work culture and cultural bias across 
sites. 
6 Stakeholder 
Relations 
Low stakeholder commitment, mutual trust and relationship 
building across sites. 
Technology 
7 Communication 
Infrastructure 
Limited personal communication, media support, and 
teleconference management. 
8 Technology 
Setup 
Poor network capability, tool capability and configuration 
management. 
Table 1 Risk areas for distribution of software development (Persson et al. 2009) 
The integrative risk management framework for distributed software development (Persson et al. 2009) explicitly 
address the four components of Leavitt’s (1964) socio-technical model and it is arguably compatible with CMMI 
(Persson and Mathiassen 2010). However, the framework provides no explanation of how these risk areas (Table 1) 
are perceived and alleviated when adopting the co-sourcing strategy in a mature (CMMI level 5) software 
development organization. Thus, in the following, we present our research approach for investigating a CMMI level 
5 certified software company employing agile methods and co-sourcing in offshoring with the risk management 
framework as the analytical lens.  
RESEARCH APPROACH 
This section presents the case and its related context followed by an explanation of how we collected and analyzed 
data. The case study approach was in the terms of Cavaye (1996) single case with interpretive use of qualitative data 
for discovery. This interpretive research approach allowed us to investigate how co-sourcing shape offshoring risks 
in its organizational and cross-cultural context as socially constructed and thus open to several interpretations by 
organizational actors but also to us as researchers (Klein and Myers 1999; Walsham 1995; Walsham 2006). 
The case 
The software company Systematic was established in 1985 and have more than 450 employees at offices in 
Denmark, the United Kingdom, the United States, Australia, Germany, Finland and Sweden. They have four core 
business areas.. Systematic is the largest privately owned Danish software development company and is one of few 
European companies that has reached and sustained a CMMI level 5 certification since 2005 (Pries-Heje et al. 
2008). Especially larger customers often requires a high maturity level. Their later addition of the agile method 
Scrum in 2006 supposedly enhanced the productivity with a factor two (Sutherland et al. 2008a), even though some 
research has claimed that CMMI can be in conflict with agile methods as Scrum (Santana et al. 2009; Turner and 
Jain 2002). Scum is an iterative and incremental development model where planning is concurrent to the 
development activities and the work is divided into smaller chunks (often weekly) called sprints. Each sprint is 
planned to be self-contained leading to a new running version on the road to the final software product (Jakobsen 
and Sutherland 2009). Systematic has outsourced system development activities offshore for some years, primarily 
with a cost-reduction focus, with varying degree of success. In 2010, Systematic initiated cooperation with the 
offshoring intermediary company Conscensia and in autumn 2012, they bought 25 % of the company. Conscensia is 
a Danish company established in 2006 selling facilitation of software development offshoring to Ukraine (cities of 
Lviv and Kiev). 
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The case study takes it’s offset in one of the divisions of Systematic following the development of ‘one of the main 
product lines. Software development is done by more than 100 developers in seven groups all divided into one or 
more teams where each team is staffed by both Danish and Ukrainian developers. We have focused on two teams: 
Team F (20 persons, 7 in Ukraine) and Team H(35 persons, 10 in Ukraine). The Ukrainian software developers are 
residing in facilities belonging to the Danish service provider Conscensia. Conscensia , established in 2006, 
provides offices including infrastructure, finding and recruitment of competences matching clients’ needs in relation 
to both technical and interpersonal skills as well as other human resource services of software developers in form of 
local facilitation of the developers (e.g. coaching, cultural training, career advisory and assistance with 
communication between the teams across countries). At the location in Lviv, Conscensia is organized with two 
delivery managers (A and B) with reference to the Vice President (VP) of Global Delivery and a Chief Operating 
Officer (COO) with reference to the CEO. The CEO and the VP are situated in Denmark. A local IT department 
manager, a Recruitment Manager and a Career Advisor, supports the COO. In all, more than 100 developers are 
situated in the Lviv premises.  
The two Systematic teams, supported by Delivery Manager A, develop mission critical software, primarily based on 
.Net and Java. Both teams apply Scrum in their development process and they sit in their own open offices at each 
location. The teams use Intelli/IDEA as Integrated Development Environment, Rational Team Concert (RTC) to 
manage source code, and Concurrent Version System (CVS) to manage documentation. Lync facilitates the majority 
of communication, such as live calls and shared screens. Daily scrum meetings are held for 15 minutes in the 
morning in dedicated rooms using large screens and laptops showing each other’s environments. The teams are 
organized with a product-manager and headed by a project manager and a one or more scrum-master for each sub-
team. 
Data collection 
The data collection included document studies and individual semi-structured interviews with team members and 
management from both Systematic and Conscensia. We initiated the case study with informal meetings with 
managers in Systematic (in Denmark) and Conscensia (in Ukraine) in spring 2012. To get an overview of the overall 
organization, we did exploratory interviews with managers and developers in the early summer 2012 in Lviv. We 
developed an interview guide based on this explorative phase focused on their offshoring challenges and alleviation 
strategies. This guide supported our semi-structured interviews in Lviv and Aarhus autumn 2012 and spring 2013. 
The pilot interviews conducted with managers of Conscensia and a couple of software developers brought about 
several changes to the interview guide such as framing and focusing questions for software professionals. They 
furthermore provided an understanding of the environment and the challenges faced by the organizations and helped 
identify additional candidates for interviewing. 
We interviewed four members off each team with different roles and nationalities as well as managers from 
Conscensia and Systematic. After interviewing the Danish side of the case, we interviewed the Ukrainian side once 
more to qualify observations and challenge provisional findings. Each interview lasted from 40 to 60 minutes, was 
recorded, and fully transcribed verbatim. To ensure correct information regarding e.g. use of technology and to 
maintain good relations with the interviewees the transcriptions was sent for verification. In all, we did 19 interviews 
combined with informal meetings. In addition to the interviews, we took pictures of the premises (offices and 
facilities for scrum-meetings) and collected supporting documents such as organograms, sketches of workplaces, 
presentations, and product descriptions. 
Data analysis 
We analyzed the interview transcripts and documents to uncover the involved participants’ attention to or alleviation 
of risks related to offshoring. Searching for deviations from established theory by approaching the analysis as a 
critical dialogue between the theoretical frameworks presented in the background section and our empirical work 
(Alvesson and Kärreman 2007). To identify incidents, alleviation, or perceptions related to offshoring risks, we 
searched and coded the transcripts in NVivo (Bazeley 2007). We coded statements pertaining to offshoring risks and 
grouped them to reveal patterns or other findings. For further triangulation, managers in Systematic and Conscensia 
reviewed the analyses, which lead to a few corrections providing alternative interpretations and questioning of 
findings (Klein and Myers 1999). In the following, we present our findings related to the eight risk areas (table 1) 
for software development offshoring (Persson et al. 2009).  
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FINDINGS 
This section presents the case company’s perception and alleviation of risks. For each of the eight risk areas in table 
1, we identified the level of risk and the associated perspective in the case (table 2), primarily from our interviews 
with management. Furthermore, we identified the main two risk alleviation initiatives for each risk area in table 2.  
 # Risk area Risk attention Risk alleviation  
T
as
k
 
1 Task 
Distribution  
 
Pursue high risk by: 
High task equivocality with very limited 
specification that gives high task 
uncertainty at the vendor site combined 
with high coupling requiring extensive 
cross-site coordination 
 
 Daily scrum meetings based on video-
conferencing and extensive code-
reviewing 
 Well defined processes and division of 
responsibilities (CMMI-5 certified) 
2 Knowledge 
Management 
Pursue medium risk by: 
Knowledge creation and capture is mainly 
at the client side with only some 
knowledge integration across sites 
 
 Partial ownership of intermediary 
company and focus on staff retention 
 Training by client domain experts done 
at vendor side 
 
S
tr
u
ct
u
re
 
3 Geographical 
Distribution 
Pursue low risk by: 
Low distribution with limited time zone 
differences across only two yet distanced 
sites that share major goals 
 
 Developers in Ukraine participate in 
only one team 
 Site selection and recruitment that 
lower distribution 
 
4 Collaboration 
Structure 
Pursue low risk by: 
Recruiting collaborative team members 
and establishing shared coordination 
mechanisms and processes across sites 
 
 Danish team lead take part in 
recruitment 
 Support by delivery manager from 
intermediary company and CMMI-5 
imposed structure 
A
ct
o
rs
 
5 Cultural 
Distribution 
Pursue low risk by: 
Harmonizing the work culture with 
English as a shared language and low 
cultural bias to address the fundamental 
differences across sites 
 
 Screening and training in cultural 
awareness of staff by intermediary 
company 
 Teambuilding during frequent visits 
across sites 
6 Stakeholder 
Relations  
Pursue low/medium risk by: 
Recruiting committed participants with a 
team and client oriented identity that trust 
the organization and manage integration of 
new members, while still maintaining 
some differences between sites 
 
 Surveys twice a week of employee 
satisfaction and opinions with local 
budgets for team socialization activities 
 Sharing of customer and product stories   
T
ec
h
n
o
lo
g
y
 
7 Communication 
Infrastructure  
Pursue low risk by:  
Strong communication support in terms of 
interaction media and teleconference 
management but only some social and 
personal communication 
 
 Standard use of set up across all teams 
with optional collaborative tools 
 Video-conferencing of daily Scrum and 
urge for additional contact across sites 
8 Technology 
Setup  
Pursue low risk by: 
Setting up reliable network capabilities, 
compatible tools, and configuration 
management 
 Well defined and stable local 
infrastructure provided by intermediary 
company 
 Software Development tools (IDE, 
RTC, and CVS) highly integrated into 
CMMI-5 processes across sites. 
Table 2: Risk attention and alleviation in Systematic’s Co-sourcing activities 
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Three risk areas (1, 2, and 6 in table 2) call for special interest since the case company pursues a high level of risk, 
yet they do not perceive it as such, contrary to the suggestions from the literature (Persson et al. 2009). An analysis 
related to these three areas is presented below in more detail. This analysis was guided by the department manager’s 
emphasis on access to more flexible and lower cost resources than found domestically as a main driver for co-
sourcing in Systematic. 
Task Distribution 
Systematic pursues a high-risk strategy for this risk area according to the research (Persson et al. 2009) by 
intentionally providing very limited specification of development tasks for the Ukrainian site. Requiring extensive 
cross-site coordination for carrying out development tasks, which according to Persson et al. (2009) should be 
avoided. The sourcing manager at Systematic states: ‘When talking about outsourcing you tend to forget what the 
task is about. It is about a team that produces software together. Then they may sit in different places and talk 
different languages, but that does not change the basic task of collaborating on making software. We would never 
write a large requirements specification and through it after someone internally. We would never ask a customer for 
a large requirements specification and then to stay away. Why should you do that just because it’s outsourcing’. In 
Systematic the managers argue that limited specification of the tasks to be done by Ukrainian developers are 
beneficial for the process, since it promote local understanding and engagement forcing cross-site team integration 
by dialogue: ‘…their contribution is simply larger…’ (Systematic department manager) and ‘…there shall not be 
more Ukrainians than Danes, all should be integrated into teams, able to fulfill all tasks’ (Systematic project 
manager). It seems that this attitude towards task distribution has led to more engaged Ukrainian software 
developers leading to a more productive environment: ‘..they appreciate getting more responsibilities…and I believe 
that in the future  they will be more engaged in training new colleagues’ (Systematic project manager).  
Daily scrum meetings by video-conferencing appear to support the management of above mentioned high task 
uncertainty. This combined with well-defined processes and division of responsibilities as imposed by their CMMI 
level 5 structure. Thus, they manage the high task uncertainty and equivocality by establishing a high certainty for 
the process of working with these tasks. Furthermore, they cope with high task coupling by establishing high 
coordination and collaboration capabilities as reflected in the pursuit of low risk for the risk areas related to this (see 
risk area 4 and 6 in table 2) and supported by the Conscensia Delivery Manager A, who constantly monitors and 
coaches the working processes. 
Knowledge Management 
Systematic pursues a medium risk by mainly creating and capturing knowledge at the client side opposed to all sites 
contributing more equally as suggested by Persson et al. (2009). The sourcing manager at Systematic states:  ‘We 
must get our domain experts to visit Ukraine, the more the Ukrainian team members knows the better….it matters in 
the daily small decisions how things works in the large context’. Furthermore, a Systematic project manager argue 
the limited knowledge integration should be reduced as ‘it would be nice with more local domain knowledge…we 
must improve that’. The limited creation of knowledge at the Ukrainian side exposes Systematic for further risk 
exacerbation if loosing Ukrainian staff due to their desire to learn more: ‘…a small issue related to their career-
development, they can’t get to know everything…the best of them (can) be lost at the top….we have decided to 
accept that risk’ (Systematic department manager). Thus, the managers at Systematic are less coherent in their 
understanding of the knowledge management risk area and its need for alleviation. Also suggesting that the medium 
risk exposure on knowledge management is pursued less intentionally compared to task distributed. 
Systematic approaches knowledge management risks in several ways. As stated in the interviews, domain experts are 
sent to Ukraine to train the local staff, but more interesting is how Systematic benefits from their partial ownership 
of the intermediary company. The ownership assures that knowledge, e.g. about processes, not will be lost and can 
be influenced in-directly at board level. At the same time, the intermediary company assists in staff retention by 
providing alternative employment and career paths for Systematic team members when needed. In this way, they 
reduce the risk of losing knowledgeable staff. Thus, they alleviate their risks in managing the creation and 
integration of domain knowledge by strong management and structuring of process knowledge. 
Stakeholder Relations 
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Systematic pursues a low/medium risk by maintaining some differences between sites and the attitude of staff 
towards colleagues from the other sites, even though they are recruiting team-oriented staff. This difference is 
especially visible in two areas. First, is trust not directly mirrored: ‘…it seems that in Denmark trust has swift 
nature, where in Ukraine….trust must be earned’ (Systematic sourcing manager) and there is a factor two difference 
of how fast Danish and Ukrainian developers are up to speed and of the sub-teams own understanding of how 
effective they are. It seems that management in Systematic perceives Ukrainian developers as cheap but also slower 
compared to the more expensive developers placed in Denmark.Systematic is assisted by Conscensia local cultural 
training and mediation. 
To monitor and be able to react on decreasing levels of trust and satisfaction Systems performs biweekly on-line 
surveys among staff (both Ukrainians and Danes). One of the issues identified during these surveys and related 
performance talks was to remember to share customer and product stories with the Ukrainian side as done in the 
Danish offices. Thus, the Systematic managers alleviate stakeholder relations risks by treating Ukrainian and Danish 
developers as equals while still maintaining differences in trust, identity, and integration.   
The analysis of interviews identified three risk areas where Systematic pursues medium or high risk that involved 
different risk attention and alleviation than proposed in the literature. In the following, we discuss how the 
Systematic co-sourcing strategy and its attention shaping of common offshoring risks contributes to previous 
research presented in the theoretical background section.  
DISCUSSION 
In the following, we review our analysis of the Systematic offshoring case in relation to the research gabs presented 
in the theoretical background section and our research question: How are common offshoring risks perceived and 
alleviated when adopting the co-sourcing strategy in a mature (CMMI level 5) software development organization?  
The investigated case of co-sourcing show that they perceives and alleviates most risk areas in accordance with 
previous research of software development offshoring risks (Persson et al. 2009). Task distribution, however, is a 
notable exception as Systematic intentionally and successfully pursue high task uncertainty, equivocality, and 
coupling. Thus, Systematic perceive these risk factors of task distribution more in terms of risk alleviation rather 
than risk taking. The success of this strategy may be explained by their alleviation of the other risk areas related to 
structure, actors, and technology, allowing a different perception of task distribution. Thus, the co-sourcing strategy 
(Kaiser and Hawk 2004) allow high task uncertainty by a strong alignment of structure, actors, and technology 
(supported by a CMMI maturity level 5). This risk attention shaping analysis complement the Lyytinen et al. (1998) 
use of Leavitt’s (1964) socio-technical model to show how risk areas may be not only be alleviated indirectly by 
addressing the other three components in the system model but also the perception of a risk area. Elaborating how 
the co-sourcing strategy for offshoring (Kaiser and Hawk 2004) shapes risk attention in socio-technical terms 
(Leavitt 1964; Lyytinen et al. 1998). The risk attention shaping of offshoring approaches other than co-sourcing is 
however still an important avenue for future research.  
In the theoretical background section, we argued that available research provides limited explanation of how a high 
cohesion strategy such as co-sourcing (Kaiser and Hawk 2004) shapes the perception of offshoring risks with 
intermediating organizations (Mahnke et al. 2008). In our case, the intermediary company Conscensia primarily 
facilitated the alleviation of risks directly related to structure and actors. They mediated independent software 
developers that Systematic would approve and integrate into their teams. This makes Systematic capable of using 
their own sophisticated structure and technology benefiting from Conscensia´s capabilities. However, as the co-
sourcing approach made the two companies more entangled and mutually dependent Systematic acquired 25% 
ownership of Conscensia. This is a way of reducing the mutually dependency risk of co-sourcing, that has been 
given limited attention by Kaiser and Hawk (2004). 
We argued in the theoretical background that an agile method such as Scrum (Sutherland et al. 2008a) combined 
with a high CMMI level (Rottman and Lacity 2006) might shape the perception of offshoring risks. The high CMMI 
level appeared to provide risk alleviation related to structure and technology in the risk framework (Table 2). Thus, a 
high CMMI certification may help offshoring risk alleviation, but not to keep up with a vendor’s high certification 
as claimed by Rottman and Lacity (2006). In the Systematic case, the vendor side is independent developers partly 
organized by an intermediary. CMMI helped in terms of a well-defined and continually improved structure for 
including these developers. On the other hand, the agile method Scrum appear to have shaped the perception of the 
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task distribution risk area by embracing uncertainty, equivocality, and coupling as unavoidable. They manage this 
risk area, not only by daily interaction through video-based standup meetings and frequent code-reviews (table 2), 
but also through successful risk alleviation of the other risk areas in conjunction with the support of CMMI. 
The Persson et al. (2009) framework integrates risks related to software development offshoring in accordance with 
CMMI (Persson and Mathiassen 2010) and socio-technical terms (Leavitt 1964; Lyytinen et al. 1998). However, 
findings from the Systematic case study show the framework has limited attention to the different framing of task 
distribution with the introduction of agile methods. The framework does not explicate how the understanding and 
alleviation of one risk area may alleviate or even exacerbate other risk areas. Yet our case study show how these 
relations can be very important for understanding risk perception and alleviation as seen with the task distribution 
risk area. These findings, illustrate the importance of future research on tool and framework support for more 
explicit management of interrelationships between risk components (El-Masri and Rivard 2012). 
CONCLUSION 
This paper explained how common offshoring risks are perceived and alleviated when adopting the co-sourcing 
strategy in a mature (CMMI level 5) software development organization. While most of the common offshoring 
risks were perceived and alleviated in accordance with previous research, the perception of the task distribution risk 
area was different from previous research on offshoring risks. In this case study of co-sourcing in a mature (CMMI 
level 5) software development organization, they perceived high task uncertainty, equivocality, and coupling across 
sites to be risk alleviation rather than risk taking. The perception of task distribution was furthermore shaped by high 
attention to the closely interrelated structure, actors, and technology components. While our findings show how co-
sourcing may shape the risk perception of task distribution, additional research is still needed of the management of 
interrelationships between different risk components, the underlying software ecology, and how trust influences the 
processes. 
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